

DEVELOPMENT AND SUSTAINABLE COMMUNITIES PLAN SCHEDULE
January 9, 2023

'23JAN10 PM 2:19 CITY CLERK

Plan	Schedules	Status	Auto File
Oahu General Plan	January 14, 2022	Adopted under Resolution 21-23, CD1	
North Shore SCP	2 nd Quarter 2021 June 30, 2021 2 nd Quarter 2023	Assessment of Current Issues & Trends and Start of Community Engagement Community Workshop 2: North Shore Futures Public Draft Distributed for Review Community Workshop 3: Draft Plan Review	
Primary Urban Center DP	May 26, 2022 July 8, 2022 3 rd to 4 th Quarter 2022 January 31, 2023 1 st Quarter 2023 2 nd Quarter 2023	Public Draft Distributed for Review Public and Agency Comments Due Neighborhood Boards Public Review Draft Evaluation Process Public and Agency Comments Extension Planning Commission Public Hearing Transmittal to City Council	
Central Oahu SCP	March 2021	Adopted under Ordinance 21-6	
East Honolulu SCP	April 2021 July 21, 2022	Adopted under Ordinance 21-11 Amendment adopted under Ordinance 22-20	
Koolau Loa SCP	February 2021	Adopted under Ordinance 21-1	
Ewa DP	July 2013 December 23, 2020	Adopted under Ordinance 13-26 Amendment adopted under Ordinance 20-46	
Koolau Poko SCP	August 2017	Adopted under Ordinance 17-42	
Waianae SCP	March 2012 June 23, 2022 4 th Quarter 2022 to 1 st Quarter 2023	Adopted under Ordinance 12-3 Contract awarded to consultant Assessment of Current Issues & Trends and Start of Community Engagement – Stakeholder Interviews	

DEPT. COM. 22