

DEVELOPMENT AND SUSTAINABLE COMMUNITIES PLAN SCHEDULE  
February 3, 2023

'23FEB07 AM 10:39 CITY CLERK

Plan	Schedules	Status	Auto File
Oahu General Plan	January 14, 2022	Adopted under Resolution 21-23, CD1	
North Shore SCP	2 <sup>nd</sup> Quarter 2021  June 30, 2021 2 <sup>nd</sup> Quarter 2023	Assessment of Current Issues & Trends and Start of Community Engagement  Community Workshop 2: North Shore Futures  Public Draft Distributed for Review  Community Workshop 3: Draft Plan Review	
Primary Urban Center DP	May 26, 2022 July 8, 2022 3 <sup>rd</sup> to 4 <sup>th</sup> Quarter 2022  January 31, 2023 2 <sup>nd</sup> Quarter 2023 2 <sup>nd</sup> Quarter 2023	Public Draft Distributed for Review  Public and Agency Comments Due  Neighborhood Boards Public Review Draft Evaluation Process  Public and Agency Comments Extension  Planning Commission Public Hearing  Transmittal to City Council	
Central Oahu SCP	March 2021	Adopted under Ordinance 21-6	
East Honolulu SCP	April 2021 July 21, 2022	Adopted under Ordinance 21-11  Amendment adopted under Ordinance 22-20	
Koolau Loa SCP	February 2021	Adopted under Ordinance 21-1	
Ewa DP	July 2013 December 23, 2020	Adopted under Ordinance 13-26  Amendment adopted under Ordinance 20-46	
Koolau Poko SCP	August 2017	Adopted under Ordinance 17-42	
Waianae SCP	March 2012 June 23, 2022 1 <sup>st</sup> Quarter 2023	Adopted under Ordinance 12-3  Contract awarded to consultant  Assessment of Current Issues & Trends and Start of Community Engagement – Stakeholder Interviews Completed, Formation of Citizen Planning Advisory Committee, Community Survey underway.	

## TRANSIT-ORIENTED DEVELOPMENT PLANS & ZONING STATUS

February 9, 2023

<b>TOD Neighborhood</b>	<b>Schedule</b>	<b>Status</b>	<b>Notes</b>
Ala Moana TOD Plan	Completed	Adopted September 2021	
<i>Ala Moana TOD Zoning</i>	<i>TBD</i>	<i>Pending</i>	
Downtown TOD Plan	Completed	Adopted September 2017 Amended August 2020	
<i>Downtown TOD Zoning</i>	<i>TBD</i>	<i>Pending</i>	
Kalihi TOD Plan	Completed	Adopted March 2017	
<i>Kalihi TOD Zoning</i>	<i>TBD</i>	<i>Pending</i> <i>Completed updated 3-D graphic model</i>	
Airport TOD Plan	Completed	Adopted March 2022	<i>Airport height limits affect various TOD neighborhoods</i>
<i>Airport TOD Zoning</i>	<i>TBD</i>	<i>Coordinating with state on HNL airport height limits</i>	
Halawa TOD Plan	Completed	Adopted December 2020	
<i>Halawa TOD Zoning</i>	<i>Spring 2023</i>	<i>Aligning zoning with state redevelopment; setting up community meeting</i>	
Aiea-Pearl City TOD Plan	Completed	Adopted September 2014	
<i>Aiea-Pearl City TOD Zoning</i>	<i>Completed</i>	<i>Ordinances 22-30 &amp; 22-29 (SD) adopted October 2022</i>	
Waipahu TOD Plan	Completed	Adopted April 2014	
<i>Waipahu TOD Zoning</i>	<i>Completed</i>	<i>Ordinances 17-56 &amp; 17-54 (SD) adopted October 2017</i>	
East Kapolei TOD Plan	Completed	Adopted December 2020	
<i>East Kapolei TOD Zoning</i>	<i>Summer 2023</i>	<i>Working on draft maps and regulations</i>	